
Passaic Interagency Team Meeting
August 4, 2003 at 10:00 AM - 1:00 PM

Agenda

DRAFT: /0 July 03

10:00-11 :00 Preparation for Consultants' Kick-Off Meeting on 8/6/03

Review PMP Tasks to be done in first year
Tentatively identify Prime vs. Sub Contractor to do each PMP Task
Schedule for each Task (including inter-dependent actions)
Progress made to date
Expectations/Goals for 8/6/03 meeting

11:00-12:00 Preparation for Trustees' Meeting on 8/14/03

Agree on our vision of the Trustees' role in the Passaic River Study
What are the Trustees likely to ask for?
Expectations/Goals for 8/14/03 meeting

(do we need to make any presentations?)

12:00-01:00 Other Issues

Update on Public Event
Status of PYSC request to be co-local sponsor
Confidentiality Agreement
MOA

Preparation materials needed before the meeting:
o White paper defining our vision of Trustees' role
o Table of PMP Tasks to be done in first year, with as many activities identified under each Task as

possible


